



## CITY OF UPPER ARLINGTON PUBLIC MEETING

FISHINGER ROAD  
PHASE 2

FRA-CR52-1.82  
PID: 111991

December 7, 2023

**Proposed Plan  
Presentation**

# A brief presentation will begin a few minutes after 5:30pm



## Meet the Upper Arlington Engineering Division working on this project

**CARLA ODEBRALSKI, PE** | City Engineer

**GARY WILFONG** | Public Service Director

**AARON SCOTT, PE** | Assistant City Engineer

**SEBASTIAN FRENCH, CPII** | Engineering Coordinator

**PAUL SELEGUE, CPII** | Engineering Coordinator

**JAMES ROUTTE** | Engineering Technician

**JEN GRABIANOWSKI** | Management Assistant

[jgrabianowski@uaoh.net](mailto:jgrabianowski@uaoh.net) – weekly Monday email updates starting Jan. 8<sup>th</sup>

## CITY OF UPPER ARLINGTON PUBLIC MEETING

FISHINGER ROAD  
PHASE 2

December 7, 2023

### Contacts



## Design, Contractor, and ODOT...

**BRIAN MOORE, PE** | Columbus Transportation Leader, Arcadis

**Clay Strawser** | Project Manager, Strawser Paving

**AJ MIRACLE** | Project Superintendent, Strawser Paving

**KELSEY VANDIA** | Local-Let Project Manager ODOT District 6

**AMY TURNER** | Environmental Specialist, ODOT District 6

**ANGELA JACOBS** | LPA Right of Way Coordinator, ODOT District 6

**BRANDON ORMEROID** | LPA Construction Administrator, ODOT District 6

## CITY OF UPPER ARLINGTON PUBLIC MEETING

---

FISHINGER ROAD  
PHASE 2

December 7, 2023

Contacts






## CITY OF UPPER ARLINGTON PUBLIC MEETING

### FISHINGER ROAD PHASE 2

December 7, 2023

## Project Background



## How did this project start?

- Fishinger Road was identified in the Capital Improvement Program due to decreasing pavement conditions ratings despite continuous maintenance
- 2016 UA applied for MORPC Attributable Funding – Ph1; 2018 for Ph2
- 80% of Construction covered with a Federal Transportation grant up to **\$5.5M for Ph2**
- Work on Phase 1 substantially complete – working on **LIGHTS**
- Work on Phase 2 to begin **NEXT WEEK!**



**Construction is happening,  
timing is never best for all, but  
end results will be worth it!**

### Improvements and feedback from Ph1:

- **Optional** – weekly update - Mondays
  - [jgrabianowski@uaoh.net](mailto:jgrabianowski@uaoh.net)
- Contractor *experience* on Fishinger Rd Ph1, confident for Ph2
- Columbia Gas relocation *DONE*
- Setting expectations: construction equipment to be parked on side-streets and materials stock-piled in the right-of-way; there will be 'dirt'
- Potential **difficulties**:
  - Golden Bear Construction
  - Scioto Villas Construction
  - Riverside Drive vs. 5-point



## CITY OF UPPER ARLINGTON PUBLIC MEETING

FISHINGER ROAD  
PHASE 2

December 7, 2023

### Phase 1 – Lessons Learned





*Big Picture: Overview, Traffic/Road closures, Communication, Open house*

**Fishinger Road Phase 2 Overview: Mountview Road to Riverside Drive**



**CITY OF  
UPPER  
ARLINGTON  
PUBLIC  
MEETING**

FISHINGER ROAD  
PHASE 2

FRA-CR52-1.82  
PID: 111991

December 7, 2023

**Proposed Plan  
Presentation**

- New 12-inch waterline
- New pavement, curb & gutter
- Street lighting with LED technology
- Sidewalks – 8-ft and 5-ft
- Replace Signal at Kioka
- Kioka Ave OPEN, other side streets will have long duration closures – safety services will be notified






**Fishinger Road Transition –  
At Mountview Rd looking West**



**CITY OF  
UPPER  
ARLINGTON  
PUBLIC  
MEETING**

**FISHINGER ROAD  
PHASE 2**

December 7, 2023




- Goal to avoid driveway replacement twice
- Will begin the waterline installation first starting at west of Mountview Rd
- Work in December will include saw-cutting road for waterline trench and other corridor prep.
- Road will remain open through the end of the year

**Existing Conditions –  
Transition area from  
Phase 1 to 2**








Note when you look at the roll plots/your property following this presentation:  
A red "X" indicates tree removals, but other small trees may also be removed

## Proposed Fishinger Road - Typical 4-Lane Section



### Legend:

- Ex R/W — Existing Right of Way
- Proposed Landscaping Wall
- Proposed Right of Way Area
- Proposed Temporary Right of Way Area
- Proposed Treelawn
- Proposed Walk



Sample Landscaping Wall



**CITY OF  
UPPER  
ARLINGTON  
PUBLIC  
MEETING**

Maintenance of Traffic (**MOT**) will begin on the east end with Waterline (**WL**) installation (blue line in street is new waterline, red zone will be closed area) – all WL work must be completed before street/road surface can be replaced


Setting Expectation: MOT will have lane reduction to two lanes, one in each direction, for the duration of the entire project



**Anticipated MOT for WL from Mountview to Surrey Hill Pl: January 8th – February 7<sup>th</sup>**  
*Strawser plans on installing the mainlines, services, and hydrants as they go*




**Anticipated MOT for WL from Surrey Hill Pl to Center Dr: February 7<sup>th</sup> – February 16<sup>th</sup>**




**MOT for WL from Center Dr through Kioka Ave: February 19<sup>th</sup> – March 29<sup>th</sup>**

***\*\*Kioka Ave to be open at all times EXCEPT when construction is directly at intersection\*\****





# CITY OF UPPER ARLINGTON PUBLIC MEETING



**MOT for WL Kioka Ave to Riverside Dr: April 1<sup>st</sup> - April 19<sup>th</sup>**

***Yellow Circle shows waterline installation switches position in road – transitions on April 1<sup>st</sup>.***

***WL testing and chlorination April 22<sup>nd</sup> – June 1<sup>st</sup> ... then WL tie-ins***





Once WL work is complete, street reconstructions begins:

Late-May through June on south side stabilization; driveways and sidewalks in July on north

**\*YOU will drive in the SOUTHERN two lanes for the first 6-7 months!\***

Mid-August switch MOT with street stabilization in September, driveways and sidewalks in October on north



Final Road surface in November along with striping , seeding/trees – ALL weather dependent!

**Scheduled to open all 4-lanes by 12/23/2024**



Pick up the FAQ and add your email if you want weekly updates starting January 8<sup>th</sup>, 2024 or email [jgrabianowski@uaoh.net](mailto:jgrabianowski@uaoh.net)

**DON'T WANT EMAILS?? TRY USING THE UA WEBSITE FOR UPDATES**



Steps: go to City website  
[www.upperarlingtonoh.gov](http://www.upperarlingtonoh.gov)

Select **Resources**

Then **Construction Updates**

Scroll down to **2023 Capital Improvement Program**

Scroll to see any **CIP projects!**

## CITY OF UPPER ARLINGTON PUBLIC MEETING

FISHINGER ROAD  
PHASE 2

December 7, 2023

Frequently Asked  
Questions



## 4 Tables to Help Review the Plans and Answer Your Questions



1. West of Mountview Road – Surry Hill Place
2. Dorchester Road – Surry Hill Place
3. Kioka Drive – Dorchester Road
4. Riverside Drive – Kioka Drive

*Don't forget to supply your email if you want weekly Monday updates  
This presentation will be saved on the UA website under Construction Updates*

### **CITY OF UPPER ARLINGTON PUBLIC MEETING**

FISHINGER ROAD  
PHASE 2

December 7, 2023

**Questions & Open House  
*Break Out Session***

